CONSTRUCTION MEETING SUMMARY

0 Parametrix, Inc.

Owner: City of Bremerton Project No.: 235-1896-054

Contractor: BRC Inc , Meeting Date:  2/28/02
Meeting

Contract: Sesko Property Abatement Location: Parametrix Office

Attendance Taken: X Yes [ ]No

The following is intended to provide a summary of essential items discussed during the meeting. Any party
questioning the accuracy or completeness must bring it to the attention of Parametrix, Inc. within one week

of receipt.
ITEMS OF DISCUSSION
e Corrections to last “CONSTRUCTION MEETING SUMMARY" X None required

e Is work on schedule? Xl Yes [] No (If No, list reason):

e s Contractor's schedule up to date? [X] Yes [_] No (If No, Contractor must submit updated schedule.)
e  Submittal Status: Awaiting submittal of salvage credit items _{," l _& vﬁf\ﬂ\ A (C{)

e Health and Safety Issues: None

QL $USIJQ\.\':uq

e  OQutstanding issues needing attention: See attached sheet NO e

e  Construction [_] problems or [] claims:
e New work items: See attached sheet

e  Other: See attached
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Page 2 of Construction Meeting Summary of February 28, 2002

Meeting Attendees: Janet (City), Paul and Ron (BRC), Peter and Ken (PMX)

1. Progress status:

Arsenal Way:

Pennsylvania:

2. Request for Payment:

Property Demo/Cleanup Salvage Total Bid (Less | Total Payments
(Less Haz Testing) Credit Haz Testing)
Arsenal 150,148.60 48,690.00 101,458.60 85,014.26
Pennsylvania 76,859.44 21,640.00 55,219.44 37,904.90

Note: Above costs include 8.2% sales tax.

3. Boat and crane removal at Pennsylvania site:

4. Hazardous waste testing and disposal:

Emerald needs to dispose of all contaminated waste.

5. Substitution of gravel for hydroseeding at Arsenal:

Hydroseeding -- $3,750
ACE Paving will deliver 100cy for approx $3,000

6. Appeal status for tagged items:

7. Other
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